

PROJECT PLANNING PHASE

AI FAQ Assistant

Sprint Planning & Estimation Document

Date	28 September 2026
Team ID	SWTID-2026-9997
Project Name	AI FAQ Assistant
Maximum Marks	5 Marks
Project Duration	Academic project sprint window — align with submission schedule

Team Details

Role	Name
Team Leader	Shalini K
Team Member	Sindhuja S
Team Member	Sabrin Nisha K
Team Member	Yamini A
Team Member	Sankari N

1. Product Backlog, Sprint Schedule and Estimation

The AI FAQ Assistant development is planned using an Agile sprint-based approach. The backlog follows the reference format and is adapted to the actual project modules.

Sprint-1

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team Members
Sprint-1	Authentication	USN-1	Register using name, email and password.	3	High	Shalini K / Sindhuja S
Sprint-1	Authentication	USN-2	Login using email and password.	2	High	Shalini K / Sindhuja S
Sprint-1	Authentication	USN-3	Access protected APIs using JWT authentication.	3	High	Shalini K / Sindhuja S
Sprint-1	User Management	USN-4	Administrator can view/manage users and roles.	3	High	Shalini K / Sindhuja S
Sprint-1	Database	USN-5	Store users, FAQs and categories in MongoDB.	3	High	Sindhuja S
Sprint-1	Backend Setup	USN-6	Organize backend using routes, controllers, models and middleware.	3	High	Sindhuja S
Sprint-1	Security	USN-7	Protect passwords using hashing and environment configuration.	3	High	Sindhuja S

Sprint-2

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team Members
Sprint-2	FAQ Management	USN-8	Create FAQ records with questions, answers, categories and keywords.	3	High	Sabrin Nisha K / Sankari N
Sprint-2	FAQ Management	USN-9	Update FAQ records.	2	High	Sabrin Nisha K / Sankari N
Sprint-2	FAQ Management	USN-10	Delete FAQ records.	2	Medium	Sabrin Nisha K / Sankari N
Sprint-2	FAQ Browsing	USN-11	View available FAQs and categories.	3	High	Sabrin Nisha K
Sprint-2	Category Management	USN-12	Create and manage categories.	3	High	Sankari N
Sprint-2	Dashboard	USN-13	Access student dashboard and FAQ features.	2	High	Sabrin Nisha K
Sprint-2	Admin Dashboard	USN-14	Use dashboard to manage application data.	2	High	Sankari N
Sprint-2	API Integration	USN-15	Integrate FAQ/category APIs with frontend.	3	High	Sabrin Nisha K

Sprint-3

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team Members
Sprint-3	AI Assistant	USN-16	Submit a question to the AI FAQ Assistant.	3	High	Yamini A
Sprint-3	Question Processing	USN-17	Tokenize and normalize the user question.	3	High	Yamini A
Sprint-3	Similarity Matching	USN-18	Compare the question with FAQ content and keywords.	4	High	Yamini A
Sprint-3	Best Match	USN-19	Receive the most relevant FAQ answer with confidence.	4	High	Yamini A
Sprint-3	Suggestions	USN-20	Receive related FAQ suggestions.	3	Medium	Yamini A
Sprint-3	No-Match Handling	USN-21	Receive helpful response and category suggestions for weak matches.	3	Medium	Yamini A

Sprint-4

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Points	Priority	Team Members
Sprint-4	Integration	USN-22	Integrate authentication, FAQ, category, user and AI features.	4	High	Shalini K / All
Sprint-4	Role Access	USN-23	Restrict administrative operations to authenticated administrators.	3	High	Shalini K / Sindhuja S
Sprint-4	API Testing	USN-24	Test major authentication, FAQ, category, user and AI endpoints.	4	High	Sankari N / Sindhuja S
Sprint-4	UI Testing	USN-25	Verify main web pages and user flows.	3	High	Sabrin Nisha K / Sankari N
Sprint-4	Documentation	USN-26	Prepare technical documentation and demonstration material.	3	Medium	Sankari N / All
Sprint-4	Final Review	USN-27	Review integrated project and prepare final submission.	3	High	All Team Members

2. Sprint Summary

Sprint	Total Story Points	Duration	Planned Start	Planned End
Sprint-1	20	2 Days	Week 1	Week 1
Sprint-2	20	2 Days	Week 2	Week 2
Sprint-3	20	2 Days	Week 3	Week 3
Sprint-4	20	1 Day	Week 4	Week 4

3. Project Tracker

Sprint	Total Story Points	Duration	Planned Start	Planned End	Planned Points	Review
Sprint-1	20	2 Days	Week 1	Week 1	20	Sprint review
Sprint-2	20	2 Days	Week 2	Week 2	20	Sprint review
Sprint-3	20	2 Days	Week 3	Week 3	20	Sprint review
Sprint-4	20	1 Day	Week 4	Week 4	20	Final review

4. Velocity

Total planned story points = 80. Average planned velocity = 20 story points per sprint.

5. Burndown Chart

The following is a planned burndown visualization based on the sprint estimates above; it is not an actual execution record.




Figure 1: Planned AI FAQ Assistant Sprint Burndown Chart

The planned remaining workload decreases from 80 story points at project start to 0 after Sprint-4.